



- [About](#)
- [Standards](#)
- [Membership](#)
- [Resources](#)
- [Events](#)
- [Training](#)
- [Certification](#)

- [About HL7](#)
- [Standards](#)
- [Membership](#)
- [Resources](#)
- [Events](#)
- [Training and Education](#)
- [Certification](#)

HL7 Searchable Project Database

Visit [Project Insight](#) to see the full project details. *

Last Updated: 2019-01-09

Search Projects

Keyword Number

Sponsor Project Type

Status U.S. Govt?

Product Type

Date Between And

Click any row to view the details. Click the column headers to sort.

1-25 of 32		Page: 1 2						
Num ▼	Name	Sponsor(s)/ Co-Sponsor(s)	Description	Project Facilitator	SD Approval Date	TSC Approval Date	Status	Next Milestone Date
	DAM	Sponsor(s): Clinical Interoperability Council Work Group	- Model the Allergy DAM and the Immunization DAM in the same UML model - Harmonize overlap between the two				Active Project	

1,478	UML coordination analysis project	Co-Sponsor(s): Electronic Health Records Work Group, Patient Care Work Group, Public Health Work Group	DAMS in the integrated UML model to support - reuse of common assets (patient, organization, reaction, substance) - harmonization of shared assets...	Jay Lyle	Nov 9, 2018	Nov 26, 2018	Active Project (Resources assigned to pj)	Jan 1, 2019
1,452	HL7 CMHAFF Normative Ballot (PSS in confluence)	Sponsor(s): Mobile Health Work Group Co-Sponsor(s): Electronic Health Records Work Group	This project will seek to transition the HL7 CMHAFF STU to normative standing. The CMHAFF standard works to define security, privacy, and related data management standards for secure, consumer-oriented, mobile health applications (apps). The intent is to ...	Nathan Botts, Frank Ploeg	Oct 23, 2018	Oct 29, 2018	Active Project (Resources assigned to pj)	May 1, 2018
1,447	Reaffirm HL7 EHR Clinical Research Functional Profile, Release 1	Sponsor(s): Electronic Health Records Work Group	Reaffirm HL7 EHR Clinical Research Functional Profile, Release 1 which expires 12/12/2019	EHR CoChairs	Awaiting Approval	Awaiting Approval	Active Project (Resources assigned to pj)	Sep 1, 2019
1,446	Reaffirm HL7 EHR Child Health Functional Profile, Release 1	Sponsor(s): Electronic Health Records Work Group	Reaffirm HL7 EHR Child Health Functional Profile, Release 1 which expires 4/11/2019. ANSI approved extension to 7/31/2019.	EHR CoChairs	Awaiting Approval	Awaiting Approval	Active Project (Resources assigned to pj)	May 1, 2019
1,445	Reaffirm HL7 EHR Behavioral Health Functional Profile, Release 1	Sponsor(s): Electronic Health Records Work Group	Reaffirm HL7 EHR Behavioral Health Functional Profile, Release 1 which expires 4/11/2019. ANSI approved extension to 7/31/2019.	EHR CoChairs	Awaiting Approval	Awaiting Approval	Active Project (Resources assigned to pj)	May 1, 2019
		Sponsor(s): Electronic Health Records Work Group	Develop and establish a procedure for on-going maintenance of a mapping between the					

1,432	Vital Records Domain Analysis Model specification mapping	Public Health Work Group Co-Sponsor(s): Electronic Health Records Work Group	published VR DAM Release 2 and each of the developing exchange specifications for the Vital Records standards. Highlight where concepts in common across the specification ...	Hetty Khan	Jul 15, 2018	Aug 1, 2018	Informative - Reconcile	Jan 1, 2019
1,413	Technical Reference Domain Analysis Model (RDAM) Mapping	Sponsor(s): Clinical Information Modeling Initiative Work Group Co-Sponsor(s): Clinical Interoperability Council Work Group, Electronic Health Records Work Group, Public Health Work Group	This project maps CIMI-FHIM data to EHR-S FM functions. Any issues or recommended changes will not be done within this project, but rather, will be referred to the appropriate domain workgroup for consideration.	Steve Hufnagel & Nona Hall	Jul 10, 2018	Awaiting Approval	Active Project (Resources assigned to pjt)	Sep 1, 2018
1,406	EHR System Dental Functional Profile	Sponsor(s): Electronic Health Records Work Group	The scope of this project is the creation of a EHR System Dental Functional Profile containing a list of mandatory and optional standard functional requirements for electronic health records systems used in the practice of dentistry and its various special...	Patrick Cannady	Awaiting Approval	Awaiting Approval	Active Project (Resources assigned to pjt)	Jan 1, 2019
1,399	EHR WG 3-Year Plan	Sponsor(s): Electronic Health Records Work Group	The document attached to the project insight entry is EHR's 3-Year Plan. It basically conveys they'll be working on projects already active.1276 - EHR System	EHR WG Co-Chairs	Awaiting Approval	Awaiting Approval	3-Year Plan Item	Jan 1, 2021

1,391	Common Clinical Registry Framework: Common Data Elements (CDEs) for Registries Interoperability	<p>Sponsor(s): Clinical Interoperability Council Work Group</p> <p>Co-Sponsor(s): Clinical Information Modeling Initiative Work Group, Clinical Quality Information Work Group, Electronic Health Records Work Group, Patient Care Work Group, Public Health Work Group</p>	<p>Immunization Functional Profile Release 2 (the name of the standard will be HL7 EHRS-FM Release 2...</p> <p>This project will identify and define a set of common clinical data elements (CDEs) that are generalizable across most clinical registries. For the purposes of this project, by CDEs we mean clinical data elements that are expected to be used in most regis...</p>	Seth Blumenthal	Mar 16, 2018	May 8, 2018	Active Project (Resources assigned to pjt)	Sep 1, 2018
1,381	Electronic Health Record System Functional Model Release 2.1	<p>Sponsor(s): Electronic Health Records Work Group</p> <p>Sponsor(s): Clinical Interoperability Council Work Group</p> <p>Co-Sponsor(s): Clinical Information</p>	<p>This will be an incremental update to existing Electronic Health Record System Functional Model (EHR-S FM) Release 2. This update will incorporate: 1) Changes to the Record Infrastructure Section to accommodate three additional record lifecycle events (ve...</p> <p>Technical Perspective: The CIC sponsored HL7 Reference Domain Analysis Model (RDAM) project</p>	EHR WG Co-Chairs: John Ritter, Gary Dickinson, Mark Janczewski MD, Michael Brody, Anneke Goossen	Nov 30, 2017	Jan 11, 2018	Active Project (Resources assigned to pjt)	Jan 1, 2019

1,380	Reference Domain Analysis Model (RDAM)	Modeling Initiative Work Group, Electronic Health Records Work Group, Modeling and Methodology Work Group, Structured Documents Work Group	scope is to integrate EHR System Functional Model (EHR-S FM), CIMI Clinical/Common Logical Information Model CLIM (SOLOR, FHIM, CIMI, CQF); where, the EHRS FM will...	Steve Hufnagel & Nona Hall	Awaiting Approval	Awaiting Approval	Active Project (Resources assigned to pjt)	Sep 1, 2018
1,352	Podiatry Profile of EHR-S Functional Model V 2.01	Sponsor(s): Electronic Health Records Work Group Co-Sponsor(s): Attachments Work Group, Clinical Information Modeling Initiative Work Group, Orders and Observations Work Group	The goal of this project is to develop a Podiatry Specific profile of the EHR-S functional model that addresses the specific needs of a Podiatrist. The scope of Podiatry in the United States is substantially broader than the scope of Podiatry in other co...	Michael L. Brody, DPM	Sep 11, 2017	Oct 16, 2017	Active Project (Resources assigned to pjt)	May 1, 2018
1,316	Integrated Information Models and Tools (IIM&T)	Sponsor(s): Clinical Information Modeling Initiative Work Group Co-Sponsor(s): Clinical Decision Support Work Group, Clinical Interoperability Council Work Group, Clinical Quality Information Work Group, Community-Based Care and Privacy (CBCP) Work Group, Electronic Health Records Work	HL7's Integration of Information Models and Tools (IIM&T) project will facilitate alignment among a federated set of CIMI-compliant models: SOLOR, FHIM, DCMs, CQI CQF, US CORE, QI Core, etc.; where, alignment is dependent on common CIMI principl...	Steve Hufnagel, Nona Hall	Mar 7, 2017	Jun 9, 2017	Informative - Reconcile	May 1, 2018

		Group, Healthcare Standards Integration, Services Oriented Architecture Work Group							
1,293	HL7 Version 2.8.2 Implementation Guide: Immunization Messaging, Release 1 STU (US Realm)	Sponsor(s): Public Health Work Group Co-Sponsor(s): Electronic Health Records Work Group	This project will create a Release of a US Realm implementation guide for immunization messaging. The document will cover both submission of vaccination events as well as bi-directional query and response. The bulk of the content will originate from an ex...	Craig Newman	Sep 19, 2016	Oct 4, 2016	STU - Request Publication	Jan 1, 2019	
1,276	EHR System Immunization Functional Profile Release 2 (the name of the standard will be HL7 EHR-S-FM Release 2: Immunization Functional Profile, Release 1)	Sponsor(s): Electronic Health Records Work Group	This project will create an Immunization Functional Profile based on ISO/HL7 10781 EHR System Functional Model (EHR-S FM) Release 2. It will review and develop (where needed) immunization functionality for EHR systems, with related conformance criteria. T...	Gary Dickinson, Mark Janczewski, MD	Jul 29, 2016	Sep 26, 2016	Normative - Reconcile	Jan 1, 2019	
1,273	HL7 Personal Health Record System Functional Model - Update from Release 1 to Release 2 format	Sponsor(s): Electronic Health Records Work Group Co-Sponsor(s): Mobile Health Work Group	This project will update the PHR System Functional Model from Release 1 format to Release 2 format and update various functions to accommodate recent advances in health care technology. When the HL7 aspect of the project has been completed, the new Relea...	Gary Dickinson; Lorraine Doo; John Ritter	Jun 24, 2016	Oct 24, 2016	Active Project (Resources assigned to pj)	Jan 1, 2019	

1,202	Work and Health Functional Profile and Associated Glossary, including Occupational Data for Health (ODH) and Injury and Poisoning Causation (External Cause) Codes	Sponsor(s): Electronic Health Records Work Group	This project will focus on the EHR System functionality that will support the needs of users of EHR Systems in any setting where patients who are workers (or families of those workers) receive care, via the creation of a Functional Profile. In order to cr...	John Ritter	Sep 29, 2015	Oct 15, 2015	Informative - Reconcile	May 1, 2018
1,182	Consumer Mobile Health Application Functional Framework	Sponsor(s): Mobile Health Work Group Co-Sponsor(s): Electronic Health Records Work Group	This project will define security, privacy and data standards for secure mobile health applications (apps). The intent is to provide industry guidance and common methods to enable the development of mobile health smartphone apps targeted to consumers/citi...	Tim McKay	Apr 24, 2015	Sep 22, 2015	STU - Test Period/Accepting Comments	Sep 1, 2019
1,167	Pharmacist EHR-System Functional Profile Release 1.0	Sponsor(s): Electronic Health Records Work Group Co-Sponsor(s): Pharmacy Work Group	Using the EHR-S Functional Model Release 2 standard, the Pharmacist/Pharmacy Functional Profile will be updated to include development of Pharmacist setting-specific functional profiles for at least the following settings: (1) Community pharmacy practice,...	Shelly Spiro; Scott Robertson; Sue Thompson	Feb 20, 2015	Mar 3, 2015	Active Project (Resources assigned to pj)	May 1, 2018
	Showcase - Nursing Electronic	Sponsor(s): Patient Care	This project will develop and test during various connectathons a					

1,166	<p>Health Record Applications, Devices and Apps</p> <p>Communicating Patient Data Electronically using HL7 standards & IHE profiles</p>	<p>Work Group</p> <p>Co-Sponsor(s): Clinical Interoperability Council Work Group, Electronic Health Records Work Group</p>	<p>showcase of interoperable nursing applications, deploying various interoperability standards from HL7 and IHE. The showcase will deploy both new resources and existing resources with, if ne.</p> <p>..</p>	<p>Laura Heermann Langford Dr William Goossen, Pat van Dyke, Patrick Weber</p>	<p>Jan 19, 2015</p>	<p>May 4, 2015</p>	<p>Active Project (Resources assigned to pjt)</p>	<p>Sep 1, 2015</p>
1,134	<p>Finalization of the EHR-S FM Profile Design Tool (as three subtasks)</p>	<p>Sponsor(s): Electronic Health Records Work Group</p> <p>Co-Sponsor(s): Electronic Services and Tools Work Group</p>	<p>The finalization of the EHR-S FM Profile Design Tool consists of three distinguishable parts:</p> <p>1. PHR-S FM: After the completion of the EHR-S FM Profile tooling in 2013 and 2014, the EHR WG wants to include the PHR-S FM and FPs in the tool. The first s...</p>	<p>William Goossen</p>	<p>Sep 15, 2014</p>	<p>Oct 6, 2014</p>	<p>Active Project (Resources assigned to pjt)</p>	<p>May 1, 2018</p>
1,126	<p>Definition of Record-Entry Lifecycle-Event Metadata (using FHIR)</p>	<p>Sponsor(s): Electronic Health Records Work Group</p>	<p>This is the initial step of a multi-phase project to identify and define the set of 'key' FHIR resources related to the domain of EHR and PHR System Functional Models and Records Management Evidentiary Support Functional Profile. This step will focus on ...</p>	<p>Gary Dickinson</p>	<p>Aug 11, 2014</p>	<p>Aug 18, 2014</p>	<p>Active Project (Resources assigned to pjt)</p>	<p>Jan 1, 2019</p>
1,097	<p>EHR-S Functional Req Doc for Laboratory Interoperability Transactions - EHR-S Functional Profile for Laboratory</p>	<p>Sponsor(s): Orders and Observations Work Group</p> <p>Co-Sponsor(s): Conformance Work Group, Electronic Health Records Work Group</p>	<p>This is part of a larger current work project, whose goal it is to create a suite of functional requirements documents for EHR technology for laboratory orders and results with 4 deliverables (3 going to ballot). Deliverables for this</p>	<p>Riki Merrick, Robert Dieterle</p>	<p>May 23, 2014</p>	<p>Jun 2, 2014</p>	<p>On Hold</p>	<p>May 1, 2018</p>

1,096	EHR-S Func Reqs Doc for Laboratory Interoperability Transactions - EHR-S Func Reqs IG for LOI	Sponsor(s): Orders and Observations Work Group Co-Sponsor(s): Conformance Work Group, Electronic Health Records Work Group	project: (1) EHR-S... This is part of a larger current work project, whose goal it is to create a suite of functional requirements documents for EHR technology for laboratory orders and results with 4 deliverables (3 going to ballot). Deliverables for this project: (1) EHR-S...	Riki Merrick, Robert Dieterle	May 23, 2014	Jun 9, 2014	On Hold	May 1, 2018
1-25 of 32								Page: 1 2

Click any row to view the details. Click the column headers to sort.

* A Project Insight User ID and password is required to access [Project Insight](#). Contact the HL7 PMO at pmo@HL7.org for more information.

Visit the [Projects, Ballots and Standards Metrics Excel Report](#) to view projects that are behind 120+ days along with other ballots and standards requiring a Work Group's attention.



Quick Links

- [About HL7](#)
- [Become a Member](#)
- [Renew your Membership](#)
- [FAQs](#)
- [Find a Member](#)
- [Get Training](#)

Resources

- [Document Center](#)
- [Help Desk](#)
- [HL7 Project Database](#)
- [HL7 Strategic Initiatives](#)
- [Job Postings](#)
- [OID Registry](#)

Participate

- [All Upcoming Events](#)
- [Confluence](#)
- [Conference Calls](#)
- [HL7 Chat](#)
- [JIRA](#)
- [Listserv](#)
- [User Groups](#)
- [Work Groups](#)

Newsroom

- [HL7 Newsroom](#)
- [Executive Bios](#)
- [HL7's The Standard Blog](#)
- [Press Releases](#)
- [Press Kit](#)
- [Media Contact](#)

Contact Us

Health Level Seven International
 3300 Washtenaw Avenue, Suite 227
 Ann Arbor, MI 48104 USA
 Phone: +1 (734) 677-7777
 Email: hq@HL7.org

[Contact Us](#)



- About
- Standards
- Membership
- Resources
- Events
- Training
- Certification

- About HL7
- Standards
- Membership
- Resources
- Events
- Training and Education
- Certification

HL7 Searchable Project Database

Visit [Project Insight](#) to see the full project details. *

Last Updated: 2019-01-09

Search Projects

Keyword Number

Sponsor Project Type

Status U.S. Govt?

Product Type

Date Between And

Click any row to view the details. Click the column headers to sort.

26-32 of 32									Page: 1 2
Num ▼	Name	Sponsor(s)/ Co-Sponsor(s)	Description	Project Facilitator	SD Approval Date	TSC Approval Date	Status	Next Milestone Date	
		Sponsor(s): Orders and Observations Work Group	This is part of a larger current work project, whose goal it is to create a suite of functional						

1,095	EHR-S Func Reqs Doc for Laboratory Interoperability Transactions - EHR-S Func Reqs IG for LRI	work Group Co-Sponsor(s): Conformance Work Group, Electronic Health Records Work Group	requirements documents for EHR technology for laboratory orders and results with 4 deliverables (3 going to ballot). Deliverables for this project: (1) EHR-S...	Riki Merrick, Robert Dieterle	May 23, 2014	Jun 9, 2014	STU - Test Period/Accepting Comments	May 1, 2019
1,087	International Patient Summary (IPS) Implementation Guides	Sponsor(s): Structured Documents Work Group Co-Sponsor(s): Electronic Health Records Work Group, Emergency Care Work Group, Healthcare Standards Integration, Patient Care Work Group, Templates Work Group, Vocabulary Work Group	The goal of this project is to identify the required clinical data with associated vocabulary bindings and value sets for patient summary, in the context of specific use cases, and to build international implementation guides and associated templates base...	Robert Hausam, Giorgio Cangili	Sep 19, 2016	Mar 5, 2018	STU - Test Period/Accepting Comments	Jan 1, 2021
1,078	Records Management/Evidentiary Support Functional Profile (of EHR System Functional Model Release 2) Release 2 (RM-ES FP R2)	Sponsor(s): Electronic Health Records Work Group	The Records Management and Evidentiary Support Functional Profile (RM-ES FP) Release 2 will identify and support functionality necessary in EHR systems to establish and maintain the authenticity and integrity of electronic health records in a manner that ...	Diana Warner and Reed Gelzer	Mar 15, 2014	Mar 17, 2014	Active Project (Resources assigned to pjt)	May 1, 2018
		Sponsor(s):						

1,058	FHIR Repository Process and Requirements, Phase 1 (ONC Grant Funded Project)	<p>FHIR Management Group</p> <p>Co-Sponsor(s): Attachments Work Group, Clinical Interoperability Council Work Group, Electronic Health Records Work Group, Electronic Services and Tools Work Group, Modeling and Methodology Work Group, Templates Work Group, Vocabulary Work Group</p>	<p>The FHIR specification, community development process, and supporting tooling are starting to reach maturity. As the FHIR specification approaches its third STU Publication, we need to ensure clarity about how the development of standards and stable imple...</p>	Bob Dieterle and Mitra Rocca	May 23, 2016	Jun 7, 2016	Active Project (Resources assigned to pj)	May 1, 2017
995	Usability Guidelines for EHR Systems	<p>Sponsor(s): Electronic Health Records Work Group</p> <p>Co-Sponsor(s): Clinical Interoperability Council Work Group</p>	<p>The goal of this project is to translate existing, well established usability guidelines and health information management principles into functional criteria in the EHR System Functional Model (EHR-S FM), complete with a function ID, Name, Description, S...</p>	Donald T. Mon, John Ritter	Apr 22, 2013	Jun 3, 2013	Informative - Reconcile	Jan 1, 2019
		<p>Sponsor(s): Patient Care</p>	<p>The Child Health Neonatology Profile for Electronic Health Record Systems v 1.0 (Neonatology</p>					

770	HL7 Child Health Neonatology Profile for EHR Systems, v 1.0	work Group Co-Sponsor(s): Electronic Health Records Work Group	Protime) is a project of the HL7 Child Health Work Group. It conforms to the HL7 Electronic Health Record-Systems Functional Model v 1.0 (EHR-S FM) and the HL7 C...	Joy Kuhl, Andy Spooner	Mar 28, 2011	Apr 11, 2011	On Hold	Jan 1, 2015
706	Electronic Nutrition Care Process Record System (ENCPRS) Functional Profile.	Sponsor(s): Electronic Health Records Work Group	This project creates an Electronic Nutrition Care Process Record System (ENCPRS) Functional Profile based on the Electronic Health Record System Functional Model R2 (EHRS-FM). This project will be conducted as a joint work effort between HL7 and the Acade...	Constantina Papoutsakis, Academy of Nutrition and Dietetics	Dec 8, 2017	Nov 22, 2010	STU - Request Publication	Jan 1, 2019

26-32 of 32 **Page: 1 2**

Click any row to view the details. Click the column headers to sort.

* A Project Insight User ID and password is required to access [Project Insight](#). Contact the HL7 PMO at pmo@HL7.org for more information.

Visit the [Projects, Ballots and Standards Metrics Excel Report](#) to view projects that are behind 120+ days along with other ballots and standards requiring a Work Group's attention.



Quick Links

- About HL7
- Become a Member
- Renew your

Resources

- Document Center
- Help Desk
- HL7 Project Database

Participate

- All Upcoming Events
- Confluence
- Conference Calls

Newsroom

- HL7 Newsroom
- Executive Bios
- HL7's The Standard

Contact Us

- Health Level Seven International
- 3300 Washtenaw

[Membership](#)

[FAQs](#)

[Find a Member](#)

[Get Training](#)

[HL7 Strategic
Initiatives](#)

[Job Postings](#)

[OID Registry](#)

[HL7 Chat](#)

[JIRA](#)

[Listserv](#)

[User Groups](#)

[Work Groups](#)

[Blog](#)

[Press Releases](#)

[Press Kit](#)

[Media Contact](#)

Avenue, Suite 227
Ann Arbor, MI 48104
USA

Phone: +1 (734) 677-
7777

Email: hq@HL7.org

[Contact Us](#)