


Register WorkGroup Migration

 Only add your group to empty week slots at the bottom of the list please!

Please enter your WorkGroup next to your Date of Preferred Migration. (This is when we will be creating the WorkGroup Space) If you need any special functions included in your new WorkGroup Space in Confluence please note them in the Comments section.

If your WorkGroup already has a space, we are rolling out a Meeting Index with increased search functionality that you may sign up for here as well. Please note "Meeting Index" in the Comments section if this applies to you.

Our projected tempo will be one WorkGroup Space added per week starting on October 8th.

For any questions please contact webmaster@hl7.org

The Flexible Date column is for those groups who feel they are ready for a space sooner than the date they have requested.

Work Group Name	Date of Preferred Migration	Comments	Contact Email	Flexible Date (Yes /No)	Status
Community Based Care and Privacy (CBCP) Security WorkGroup	Week of October 8	Preferred after 11 ET timeframe Please include Suzanne Gonzales-Webb, Beth Pumo (not available W, Th, Friday)		Y	CBCP: DONE Security: DONE
Standard Governance Board	Week of October 8	Move per Convo with Lorraine		Y	SGB: DONE
BR&R	Week of October 15	We have a working confluence space - we would like all our existing wiki space moved over - we can sort the structure once that is done.	Hugh_Glover@BlueWaveInformatix.co.uk	Y	BR&R: DONE
EHR	Week of October 15	Cleaning up Page Tree, Inserting Meeting Index, setting up dropbox transfer	Mark Janczewski		Completed Page Tree Cleanup and Insert Meeting Index (addressing templates per Mark's email) 2018/10/23 DONE
International Council Pharmacy	Week of October 22	Will need Drop Box Migration/Cleanup/Template Creation	Melva Peters	Y	IC: DONE Pharmacy: DONE
HL7 Executive Committee HL7 Board	Week of October 22		Karen Van Hentenryck		EC: DONE Board: DONE
Clinical Quality Information WG (CQI)	Week of October 29	Needs Cleanup and Migration of content	Patricia Craig Floyd Eisenberg	Tentative	CQI: Migration has been done. Specific requests have not been addressed, waiting on co-chairs reply.
Attachments Work Group	Week of November 4	please add Durwin Day for our training			Attachments: DONE
Mobile Health Work Group	Week of November 12	We have an existing Confluence space for MH. Matthew Graham I consolidated the MH space a bit. I added links (in the shortcuts bar on the left) to hl7.org. I added a documents page as well and copied over all meeting documents beginning from 2018.	Matt Graham	Y	MH: DONE

FHIR Foundation	Week of November 12	List from Karen of new and changing users	Karen Van Hentenryck		FHIR F: DONE
US Realm Steering Committee	Week of November 18		Anne Wizauer	Y	US Realm: DONE
FHIR Management Group	Week of November 25		Anne Wizauer		FHIR MG: DONE
Product Line Architecture	Week of December 3		Anne Wizauer	Y	Bumped until next week. DONE
Clinical Genomics	Week of December 3	Just cleaned up and added links.			CG: DONE
Clinical Steering Division	Week of December 10	We use TSC Wiki http://hl7tsc.org/wiki/index.php?title=Domain_Experts_Steering_Division_Home We use Doodle Poll for e-Votes - not sure if there is a way to handle this on Confluence	Melva Peters	Y	DONE, just need to notify Melva and go over how to edit templates/e-voting
Project Services	Week of December 17	Our call is 9 AM ET to 10 AM ET on Dec. 20th (Thursday) We use the HL7 web page currently for Mission and Charter, meeting minutes.... We use gForge for issues tracking	haddorff.Richard@mayo.edu		PS: DONE
Anesthesia	Week of December 24		Ellen Torres	Y	Anesthesia: DONE
Public Health	Week of December 31		Craig Newman		This space was part of the Initial Confluence pilot. Space has been reviewed and cleaned up a bit. Waiting to hear from Public Health. Demo Given on 1/31/2019 Space looked in good shape.
Publishing	Week of January 14	meeting index	Brian Pech , Lynn Laakso		Publishing Merged with EST so this will wait until further direction is given by new group.
Governance Operations Committee (GOC)	Week of January 21		Melva Peters , Karen Van Hentenryck	Y	Done During Working Group meeting In person.
Patient Administration	Week of January 28	was part of first groups to pilot confluence. will need cleanup.	Alex de Leon Irma Jongeneel	Y	(Contacted and waiting for spot on call to open up. Postponed until contact by Co-Chairs) 1/29
Implementable Technology Specifications	Week of January 28	Skeletal addition	Brian Pech		Status: to be filled out by Brian.
Arden Syntax CDS	Week of February 4	Migration	Robert Jenders		Arden Syntax: DONE CDS: DONE
FHIR-I MnM	Week of February 11	MnM content on FHIR as well.	Ron Shapiro	Y	FHIR-I: DONE MnM: DONE
Process Improvement Committee (PIC)	Week of February 18	http://www.hl7.org/Special/committees/pi/index.cfm http://wiki.hl7.org/index.php?title=Process_Improvement_Committee_(PIC)	Sandra Stuart Kenneth Rubin		PIC: DONE
Organizational Support Steering Division	Week of February 25	http://hl7tsc.org/wiki/index.php?title=Organizational_Support_Steering_Division_Home http://www.hl7.org/Special/committees/t3sd/index.cfm	Sandra Stuart Virginia Lorenzi		OSSD: DONE
Infrastructure Steering Division	Week of March 4	http://www.hl7.org/Special/committees/ftsd/index.cfm http://hl7tsc.org/wiki/index.php?title=Infrastructure_Steering_Division_Home	Paul Knapp Russell Hamm		ISD: DONE

