

2019-11-08 Atlassian Developers Meeting Agenda (4 pm EDT)

Date 08 Nov 2019

Item	Who	Notes
Roll Call	LC	<input checked="" type="checkbox"/> Wayne Kubick <input type="checkbox"/> David Johnson <input type="checkbox"/> Lorraine Constable <input type="checkbox"/> Tony Julian <input checked="" type="checkbox"/> Lloyd McKenzie <input type="checkbox"/> Ted Klein <input checked="" type="checkbox"/> Jean Duteau <input checked="" type="checkbox"/> Josh Precious <input type="checkbox"/> Marc Duteau <input type="checkbox"/> Andrew Statler <input checked="" type="checkbox"/> Dave Hamill <input type="checkbox"/> Jessica Snell <input checked="" type="checkbox"/> Patrick Loyd <input type="checkbox"/> Click to add a new task... <input type="checkbox"/>
Announcements / Administration	LC	Next Call? tentative for 4 ET Tuesday
Ballot Project	LM/JD	<ul style="list-style-type: none"> • Still having a problem getting the responses to Patrick's email account • seems to work from other accounts • Worked out that there was an email rule punting them to a separate folder • add in a message warning people to expect an email from Webmaster with this specific title • getting testing done over the next few days - Lloyd is on standby - need to announce by Tuesday • Need to be sure nothing big is outstanding • Gforge is clean - Lloyd took snapshot • Harvesting people who in the real submitters list are not Gforge users <ul style="list-style-type: none"> • creating files in Github for all of the new specifications with nominal list so the migration can look up the artifact lists • write down the projects that need to be migrated to prod- Tuesday / Wed • Marc to get videos to DJ shortly - Need them to be there by Tuesday • Patrick to stay up on Skype over the weekend to facilitate communications
Webmaster's Report	DJ/JP	
JIRACon Project	LC/JP	
STU Comment Jira Migration	AS	
UTG Project	TK	
Other projects	WK/JP	
Adjournment		Adjournment