UK FHIR Board - Mon 24th January, 1pm

Update from the UK FHIR delivery SLT and related topics

Dave Crampin
FHIR UK Core – 0.1.0 STU1 Release

Release currently undergoing HL7 UK Ballot

500+ Queries Raised – Positive engagement, being triaged by HL7

12 Profiles Available

- Patient
- Organization
- Practitioner
- PractitionerRole
- Location
- AllergyIntolerance

- Medication
- MedicationRequest
- MedicationDispense
- MedicationAdministration
- MedicationStatement
- Immunization
FHIR UK Core – Sprint 4 Pre-Release

First 12 profiles plus 9 more from Sprint 4 = 21 Profiles Available

- MessageHeader
- OperationOutcome
- Composition
- Encounter
- EpisodeofCare
- Condition
- Procedure
- List
- RelatedPerson

Planned dates:
External Review - 12th January-25th January, Update and Release: 26th January- 2nd February

Revised dates:
External Review - 24th January-4th February, Update and Release: 7th – 14th February
FHIR UK Core – Sprint 5 Content

21 profiles plus 12 more from Sprint 5 = **33 Profiles Available** once published

- Appointment
- ServiceRequest
- Slot
- Schedule
- HealthCareService
- Flag
- Task
- Questionnaire
- QuestionnaireResponse

3 Resources included but expected to be left as-is (to be agreed as part of C&TA)

- CapabilityStatement
- MessageDefinition
- StructureMap
FHIM Clinical and Technical Assurance Sprint 5 Schedule

• Core pack documentation prep: 24th January - 4th February 2021 (and Sprint 4 external review)
• 7th – 14th February - Update and Release UK Core Sprint 4 – total 21 Profiles
• Prepare UK Core draft IG: 03rd February -18th February (Must follow the previous release)
• Core Pack internal review: 19th Feb - 1st Mar
• First kick off call: 2nd March: 11-1300
• Second call: 3rd March: 11-1300
• Third call: 9th March (contingency): 11-1300
• Update core pack: 9th March -11th March
• Publication of the core Pack: 14th March
• Review period (3 weeks): 14th March- 01st April 2022
• Internal feedback of review comments: 4th April - 19th April 2022
• External consultation call: 22nd April :930-1130
• Retro/Lessons Learned call: 29th April :10-1130
• Development of Pre-Release: 03/05/21-10/06/22
• External review: 13/06/22-24/06/22
• Update and Release: 27/06/21-04/07/22
SLT Activity

1. DAPB submission (for England ISN) – Confirmation today
   • Submission today
   • Sub Board 8th February
   • Main Board 24th February

2. Logical Models Workshop – Set-up Logical Model working group to pilot a use case
FHIR Board Topics

- End to end process - requirement to Sprint to FOT
- Develop Implementation support (and APIs?)
- Roadmap for FHIR Versions (STU3, R4, R4B, R5, ....)
- Interoperable Strategy driving standards development
- Develop the detail for the Mixed Economies estate (Two FHIR Versions?)
- Aligned Interoperable Architecture (NHSx and NHS Digital with community buy-in)