



PACIO Weekly Meeting

Time: Wednesday, January 6, 2021, 1:30 pm - 3:00 pm EST

Location: ZoomGov Meeting

Meeting ID: 160 985 6747

PACIO Project Website: www.PACIOproject.org

PACIO Project HL7 Confluence: <https://confluence.hl7.org/display/PC/PACIO+Project>

This meeting is being recorded. In all discussions, members should be aware that meetings are recorded and include representatives of companies that may compete with one another in the marketplace. This working group is a public forum and therefore all information shared will be publicly available.

Summary

1) Leadership Update (Dave Hill and Siama Rizvi)

- Balloting Update:
 - A subset of PACIO work group members meet on Mondays to resolve the issues documented during the ballot process. The group will propose dispositions for 49 issues documented on the Functional Status IG and 48 issues documented on the Cognitive Status IG. Many of the issues are duplicative across both IGs.
 - Sixteen issues and proposed dispositions have been discussed to date among the subset of PACIO work group members and they will present the proposed, minor changes during the January 13th Weekly PACIO Meeting for review and approval by the PACIO work group.
 - After PACIO work group approval, the changes will be sent to the HL7 sponsoring workgroups for review. The goal is to prepare the dispositions for a block vote during the January 25th HL7 work group meeting.
 - The PACIO work group will discuss the more substantive changes during a PACIO meeting later in January.
- Connectathon Update:
 - The January 2021 Connectathon begins January 13th.
 - **Reminder:** Complete the pre-connectathon survey to indicate the track for which you would like to participate (<https://www.surveymonkey.com/r/3KB3GKR>).
 - Additional information on the PACIO-eLTSS Post-Acute Care Transition Summary Track is available on the Confluence page (<https://confluence.hl7.org/pages/viewpage.action?pageId=974645>)



PACIO

[24#id-202101PACIOeLTSSPostAcuteCareTransitionSummary-TrackOrientationDetails](#)).

- Although Whova and Zoom platforms will be used for track sessions, participants should also plan to use the Zulip chat application for substantive topics. Zulip retains a permanent record of all chat conversations and PACIO leadership will track and document the conversations for follow up, as needed.

2) Advance Directive Use Case Update (Maria Moen)

- The Technical Steering Committee approved the Advance Directive Project Scope Statement on December 21st.
- Maria will provide a monthly update to the HL7 sponsoring work groups on January 27th.
- Maria emailed an open request for volunteers to contribute to this initiative on December 11th. She reviewed a list of organizations included in the solicitation for volunteers with the PACIO work group and confirmed a few individuals have reached out to request additional information.
- Maria reviewed the status of the use case with the work group and will send a poll requesting to schedule a new meeting series to individuals interested in developing the use case.
- Refer to the Advance Directive Confluence Site for the most up-to-date version of the use case (<https://confluence.hl7.org/display/PC/PACIO+Project+Advance+Directive+Information+Interoperability+in+FHIR>).
- Any new individuals who recently joined the PACIO Weekly Meeting and would like to be added to the original Outlook invite, should contact Leah Allen (lallen@mitre.org).

3) Assessment Timepoint/Care Coordination Resource Update (Chris Pugliese)

Chris provided a high-level overview of the two concepts in development:

- Care Coordination Resource: Create a profile proposal or new resource to support longer-term care offered in the PAC settings, which typically involves multiple treatments from multiple providers on a concurrent timeline. Chris is sharing this idea with other interested groups to determine the appropriate network of individuals to further develop this concept.
- Reassessment Timepoints: Establish another administrative structure or workflow that supports the periods of reassessment and changing patient goals within a longer PAC admission. The goal is to determine if this concept will be developed into a profile or a new resource, receive HL7 sponsor work group approval by mid-February, and participate in the September 2021 ballot.

4) Documentation of Decisions and Action Items

- No notable decisions or action items addressed today.



PACIO

5) Adjourn