

# Vocab - January WGM Project Review

630 – up to date

849 – project is being reviewed and is currently in limbo. Will be discussed at this WGM.

1047 – active and updated; on normative track.

1196 – On hold until brought into UTG.

1247 – Status unknown. In awaiting approval status currently, but the need for this project is in question. Russ reports that it was approved by the steering decision. Russ will verify if it has been approved by TSC.

1306 – UTG project – awaiting stuff from Grahame

1325 – status is up to date

1364 – Prototype still under development- schedule needs to be pushed out to September 2018 WGM.