

2019-03-15 Atlassian Developers Meeting Agenda (3 pm EDT)

Date

15 Mar 2019

Item	Who	Notes
Agenda Review	LC	•
Roll Call	LC	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Wayne Kubick <input checked="" type="checkbox"/> David Johnson <input checked="" type="checkbox"/> Lorraine Constable <input type="checkbox"/> Tony Julian <input checked="" type="checkbox"/> Lloyd McKenzie <input checked="" type="checkbox"/> Ted Klein <input type="checkbox"/> Jean Duteau <input type="checkbox"/> Ken McCaslin <input checked="" type="checkbox"/> Josh Procius <input type="checkbox"/> Marc Duteau <input type="checkbox"/>
Announcements / Administration	LC	no call next
Webmaster's Report	DJ	<ul style="list-style-type: none"> • upgraded Confluence
Ballot Project	LM/JD	<ul style="list-style-type: none"> • Fixed a few items in the import process so that submitters are now automatically watchers • testing likely to begin early April • reach out to Jean to confirm when testing starts
JIRACon Project	LC/JP	<ul style="list-style-type: none"> • upgrade has improved Search • during upgrade - affected SQL macro for ballot desktop - JRE 7/8 are having trouble with SQL 2005 - DJ has been moving to an AWS instance using SQL Server Express. Two copies running - web server still using production version running on KANT, make data available as soon as possible for confluence • reached out to other pilot participants, no responses yet • a couple issues from ArB testing to resolve

UTG Project	TK	<ul style="list-style-type: none"> • focused on work with the new Apelon project manager • found items that need to be worked on for the harmonization proposal changes • outstanding from SAT - work on stakeholder pool definition and communication. Expect to get back to it once March harmonization release out the door • Riki is still documenting workflow and reporting issues she finds on Windows. Sheila working on Mac. Using IE, Firefox, and Safari. Suggest testing in Edge • Grahame's software has two different modules for Windows and Mac, so need to test in parallel. So far Jira material behaviour has been consistent • Biggest issue is installed locally running software - ongoing configuration and install challenge • will need Josh's time next week to work on pool configuration, etc.
Other projects	WK/JP	invite Marc to next call to update on Co-chairs handbook
Adjournment		next call in two weeks

Action items

