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INTRODUCTION 

The purpose of the test plan is to communicate the test approach to be 

used for the Unified Terminology Governance (UTG) System Test. It 

includes objectives, scope, risks, assumptions, approach, and deliverables. 

Objectives 

The UTG Project relies on several web-based tools in addition to a locally 

installed tool suite. The test team is responsible for testing all tools 

required for the UTG project. There are three main areas that require 

testing:  

1. Proposal Submission Workflow 

2. Proposal Review Workflow 

3. Curator Workflow and Publication 

The primary objective of testing is to ensure that the project meets the 

needs of the HL7 community and will be acceptable to replace the current 

harmonization process. This includes ensuring that all use cases and 

requirements are met and that there is general usability. To do so, the HL7 

community will be engaged to participate in the testing. In particular, 

individuals who regularly submit harmonization proposals will be asked 

to participate. However, any user with a basic knowledge of HL7 

vocabularies should be able use the tooling with the provided 

documentation to accomplish submitting a proposal.  

The secondary objective is to identify all issues associated with UTG 

tooling and processes. This includes review of documentation for 

correctness and completeness. All issues will be documented, prioritized 

and fixed based on the severity of the issue.  

OVERVIEW 

There are three main tester roles. The first role is the ‘submitter’. 

Submission of a harmonization proposal requires the ‘submitter’ to install 

additional tooling required to create the content for the proposal. The 

second role is the ‘reviewer’. This role does not require installation of any 

tooling on their machines. The third role is the ‘terminology curator’. This 

role requires an HL7 resource who will be responsible for managing 

content changes to the Source of Truth.  

SCOPE 

Testing will focus on functionality related to UTG proposal submission, 

review, and implementation. Many of the tools utilized for UTG have 

additional functionality that is out of scope for testing. For example, the 

UTG Editor was repurposed for this project and includes additional 

functionality not required to model content for a UTG proposal. That 

functionality is out of scope for testing. 
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ASSUMPTIONS AND RISKS 

The following sections list the assumptions and risks identified for the 

UTG System Test. 

Assumptions 

1. Test scripts will be updated as functionality is added to UTG 

2. Testers will have a basic knowledge of their computer and be able 

to download and install applications  

3. The testing will be completed in the specified time 

4. Testers have access to the internet 

Risks 

1. Testing, as designed to surface gaps, can lead to new functionality 

requests 

2. Majority of testing resources are volunteers, so testing is 

dependent on their schedule 

TEST APPROACH 

UTG testing follows a functional testing approach in which each use case 

will be tested. It also includes integration testing, as multiple modules 

must be tested to ensure that the system works as a whole. 

Each test case is documented in the UTG test scripts that will be 

distributed to the testers. Each test script will be marked as Pass, Fail, or 

Pass/Fail by the tester. The UTG test script format also provides an area to 

document failures, opportunities for improvement, etc. All failures or 

recommendations gathered during testing are documented and reported 

back to HL7. 

Test Group 

The test group will include testers that fit into specific roles. The UTG 

proposal submitters will test proposal creation and submission. This 

group should be made up of users that are familiar with the HL7 

Harmonization process. The UTG proposal reviewers will test voting and 

approval/rejection of submitted proposals. This group should also be 

familiar with HL7 published content. Lastly, the terminology curator group 

needs to include testers who are technical and understand GitHub 

repositories and the UTG release process.  

TEST ENVIRONMENT 

Testing of the UTG process requires utilization of HL7-hosted servers as 

well as tooling installed on the proposal submitter’s machine. Those 

requirements are listed below. 

Server Requirements: 

1. JIRA Development environment configured for UTG project 

(https://jiradev.hl7.org/projects/UP/issues) 

https://jiradev.hl7.org/projects/UP/issues
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2. Bitbucket Repository (intermediary repository) 

(https://bitbucket.hl7.org/projects/UTG) 

3. GitHub Repository (official repository) 

(https://github.com/HL7/UTG/) 

4. IG Publisher for rendering of UTG content 

(https://build.fhir.org/ig/HL7/UTG/) 

5. UTG Confluence Page for project information and documentation 

(https://confluence.hl7.org/display/VOC/Unified+Terminology+G

overnance+Project+%28UTG%29+Page) 

6. IG Publisher for rendering of UTG proposed content – 

IMPLEMENTATION IN PROGRESS 

User Requirements: 

1. PC or Mac with Internet access 

2. Sourcetree application v3.1.3 

3. Vocab Server application v0.0.6 

4. FHIR Toolkit application v0.0.58 

TEST DELIVERABLES 

The following deliverables are required to complete the System Test. The 

test scripts will be updated on a periodic basis as new functionality is 

added to ensure all test cases are covered. 

Deliverable Description 

Test Plan This document that outlines the testing 

approach, scope, and tooling required to 

complete the System Test. 

Test Scripts A set of use cases to be tested during the 

System Test. The test scripts are formatted 

to keep track of results, comments, and 

recommendations. 

Test Results Report A report on the results of the system tests. 

This report will be posted to the UTG 

Confluence page and sent to the HL7 CTO 

and TSC. 

 

SUMMARY 

This UTG Test Plan documents the approach that will be taken to perform 

the UTG System Test. It describes the objectives, scope, approach, 

assumptions, risks, tooling and deliverables associated with the System 

Test. In addition to this document, there is a set of UTG Test Scripts that 

will be used to ensure all functionality is properly testing. This document 

and the UTG Test Scripts will be periodically updated. 

https://bitbucket.hl7.org/projects/UTG
https://github.com/HL7/UTG/
https://build.fhir.org/ig/HL7/UTG/
https://confluence.hl7.org/display/VOC/Unified+Terminology+Governance+Project+%28UTG%29+Page
https://confluence.hl7.org/display/VOC/Unified+Terminology+Governance+Project+%28UTG%29+Page

