

FHIR

Table of Contents

- [R5 Planning](#)
- [Healthcare Product](#)

R5 Planning

Resource /Implementation Guide	Current FMM	Open FMM or ge	Dependency	Priority	Target FMM	Plan/Timeline	Conference Call	Prime Facilitator
Owned								
Biologically Derived Product	0	1		??	1-2?	Discuss with Bob M who will review and summarize and present to OO whether vote on moving from draft to FMM1 goal = 1?	Monday, 1-2pm ET	Bob Milius
Device	0	6	What Needs It: <ul style="list-style-type: none"> • Dozens of resources (TN TC) What Does it Depend On:	H	N	<ul style="list-style-type: none"> • Update Resource Proposal and re-approve with FMG by May 2019. • FHIR Prod Mgmt would like to aim for Normative. 	Monday, 1-2pm ET	Hans Buitendijk Jose Costa-Teixeira
Device Definition	0	0		H for 1 M for >1	1-2	<ul style="list-style-type: none"> • Update Resource Proposal and approve with FMG by May. • Work with LIVD and Catalog to make sure 	Monday, 1-2pm ET	Hans Buitendijk Jose Costa-Teixeira
Device Request	0	1		L	1	Discuss with Jose, HB, Device WG who will review, summarize and present to WG. goal = 1?	Monday, 1-2pm ET	Hans Buitendijk Jose Costa-Teixeira
Device Use Statement	0	0		H to determine punt or not	?	<ul style="list-style-type: none"> • Need to determine whether needed? <ul style="list-style-type: none"> • Use case never fleshed out and never garnered strong interest from community. • Needs a Champion to commit to resubmitting a fully fleshed out resource proposal to FMG and shepherding through draft. • Barring that consider removing from Specification. goal = ?	Monday, 1-2pm ET	Hans Buitendijk Jose Costa-Teixeira
Substance	2	2				Plan was to move ownership to BRR - need a status update on why that has not happened? Determine ownership.	Monday, 1-2pm ET	Hans Buitendijk
Supply Delivery	1	1				Discuss with Jose, who will review, summarize and present to WG. goal = ?	Monday, 1-2pm ET	
Supply Request	1	1				Discuss with Jose who will review, summarize and present to WG. goal = ?	Monday, 1-2pm ET	

Diagnostic Report	3	4	What Needs It: <ul style="list-style-type: none"> Clinical Notes What Does It Depend On: <ul style="list-style-type: none"> Imaging Profile 	H	N	<ul style="list-style-type: none"> EH to review QA criteria and trackers. Recently Major concerns due to Overlap with DocRef brought up because of us core Clinical Notes work. (although this is really because DocRef overlaps with everything that uses attachment) The use case and boundaries for Diagnostic report are well defined. DocRef boundaries are underspecified. How do Procedures and DR overlaps still needs clarification. Work with PC on that. Boundaries between DR and Composition. And whether more DR like structures are coming to FHIR. There may be substantive changes if Media changes More imaging and anatomic path examples needed. FHIR Prod Mgmt would like to aim for Normative. 	Tuesday, 2-3pm ET	Eric Haas
Media	1	2		H	2-3	<ul style="list-style-type: none"> Nail down the boundary issues. <ul style="list-style-type: none"> Reworked as an 'ObservationMedia' in R4 and valueAttachment removed from Observation to remove duplicate functionality from specification Post Ballot comments suggests the desire for valueAttachment and a "non Observation", "Non docref" Media Object. JT II, SD, OO Discussion this week on how to move ahead to clarify boundaries and use cases. 	Tuesday, 2-3pm ET	Eric Haas,, Hans Buitendijk, Elliot Silver
Observation	N	15	What Needs It: <ul style="list-style-type: none"> "Everything" What Does It Depend On:	H	N for planned	<ul style="list-style-type: none"> Trackers: Value Attachment see above Consider other profile (e.g., Physical Activity) in light of substantial effort to gain and maintain consensus. What lessons learned from this experience Normative: <ul style="list-style-type: none"> vitals profile operation searchparameters elements 	Tuesday, 2-3pm ET	Eric Haas
Observation Definition	0	1	What Needs it: <ul style="list-style-type: none"> Catalog Entry LIVD Various Pharmacy What Does it Depend On:	H	3-4	<ul style="list-style-type: none"> Finalize Resource Proposal with FMG. Needs examples Test implementations to show ObsDef magically turns into Observation instances. Additional Search Parameters. Possibly define a new operation. 	Wednesday, 1-2pm ET	François Macary, Rob Hausam
Specimen	2	0	What Needs It: <ul style="list-style-type: none"> "Everything" What Does It Depend On: <ul style="list-style-type: none"> Observation BodyStructure 	H	4	<ul style="list-style-type: none"> Review QA criteria and trackers. Collection into Procedure?? Look for vendor implementation. 	Tuesday, 3-4pm ET	Eric Haas Riki Merrick
Specimen Definition	0	4		M	1-2	<ul style="list-style-type: none"> Finalize Resource Proposal with FMG 	Wednesday, 1-2pm ET	Francois Macary
Service Request	2	2	What Needs It: <ul style="list-style-type: none"> CarPlan Task What Does It Depend On: <ul style="list-style-type: none"> Activity Definition 	H	4-5	<ul style="list-style-type: none"> Continue to work closely with PC on trackers and documentation. Review QA criteria and trackers. Look for vendor implementation. 	Tuesday, 1-2pm ET	Eric Haas

Task	2	5	What Needs It: <ul style="list-style-type: none"> • DMEIG? • BSeR • eCR 	H	3-4	<ul style="list-style-type: none"> • Review QA criteria and trackers. • Look for vendor implementation. 	TBD (Monday or Wednesday old Workflow slots)	Vassil Peytchev
BodyStructure	1	0	What Needs It: <ul style="list-style-type: none"> • Specimen • (Specimen Definition) What Does It Depend On: <ul style="list-style-type: none"> • Patient 	M	2-3	<ul style="list-style-type: none"> • EH to review Connectathons and Poll implementers • check QA criteria • summarize and present findings to OO with recommendations whether to move from 1 to 2. • Address that BodyStructure has Patient mandatory. Or do we need a BodyStructureDefinition. Consider gForge. 	Tuesday, 2-3pm ET	Eric Haas
CatalogEntry	0	0	What Needs It: <ul style="list-style-type: none"> • LIVD • Order Service • Compendium What Does It Depend On: <ul style="list-style-type: none"> • Composition 	H	1-2	Discuss with Jose, Francois who will review, summarize and present to WG.	Wednesday, 1-2pm ET	Francois Macary, Rob Hausam
NutritionOrder	2	3	What Needs It <ul style="list-style-type: none"> • CarePlan • Plan Definition What Does it Depend On: <ul style="list-style-type: none"> • Request Pattern 		3	<ul style="list-style-type: none"> • Review QA criteria and trackers. • Clarifications on recommendations for outpatient setting. • Establish a profile/IG. • Look for vendor implementation. 	Reinstate.	Margaret Dittloff, Eric Haas
Strong Interest								
ClinicalNotes						SD sponsor of US Core		
DeviceMetric						see comments re device resources		
DocumentReference						SD sponsor		
Procedure								
Implementation Guides								
Owned								
LIVD							Friday, 1-2pm ET	
DME?								
Catalog								

Nutrition Order /Recomm endation																															
Strong Interest																															

Healthcare Product

[Link to Healthcare Product project page](#), including: Device, DeviceDefinition, Substance, BiologicallyDerivedProduct, and Supply. The goal is to define this constructs better, combine or split as necessary, and clarify when to use which one(s) with a particular focus on medication space, nutrition, and specimen. This will also address any UDI related topics to ensure the resources that require it have the appropriate UDI information (which to date has focused on implantable devices).